

Initial Project Planning – FitTrack

Date: 29 September 2026

Team ID: 6ab7959e4c4a9ef0de66bbee

Project Name: FitTrack

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email and password, and confirming my password.	2	High	Deepika M	Not provided	Not provided
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Kamesh	Not provided	Not provided
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Evelin	Not provided	Not provided
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Safana Parveen	Not provided	Not provided
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	Deepika M	Not provided	Not provided

Total Story Points: 8 **Sprint-1:** 6 points **Sprint-2:** 2 points

Note: Team-member names and sprint start/end dates were not provided in the source material, so they are shown as “Not provided”.