

Communication

Details	Information
Date	29/09/2026
Team ID	6ab7959e4c4a9ef0de66bbee
Project Name	AI FitTrack API

Maximum Marks: 1 Mark

Communication Plan

Good communication helps the team complete the project and prepare for the final demonstration. The following plan was used for sharing progress, discussing problems, and getting feedback.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Meeting	All members	Share daily progress.
2	Progress Update	Weekly	Team Meeting	All members	Review completed work and pending tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / Meeting	Relevant members	Discuss and solve technical problems.
4	Stakeholder Review	Bi-Weekly	Meeting	Team + Guide	Get feedback and suggestions.
5	Final Demo Rehearsal	Once	Team Meeting	All members	Practice the final presentation.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were not always available at the same time.	Use planned meetings and send important updates in the group.
2	Some API issues took time to solve.	Discuss the issue with the responsible member and test the API using Postman.
3	Changes were required before the demo.	Keep a task list and conduct a final rehearsal.